
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2014

ESTIMATE SUMMARY 10:42:43

CONTID: C19351         ESTIMATE NO: 0015 PROG 2005

PCN: 19351-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EAGLE INTERCHANGE IMPROVE PERCENT TIME:

PROJECT NO: NH0702-332                    

I-70 EAGLE INTERCHANGE IMPROVE

NAME OF ROAD: 006E

PROJECT COUNTIES: EAGLE

CONTRACTOR:

FLATIRON CONSTRUCTORS,  INC. PAY PERIOD ENDING 09/20/2014 DATE TIME STARTED 07/15/2013

10188 E. I-25 FRONTAGE ROAD DATE LET 06/07/2013 DATE WORK BEGAN 07/15/2013

 DATE AWARDED 06/19/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2013 DATE ACCEPTED

FIRESTONE CO 80504                  DATE NOTICE TO PROCEED 07/15/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,772,946.10 PARTICIPATING $ $ 1,369,257.48

AWARD PROJECT AMT: 7,385,657.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -34,333.12

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.09

FIXED COMPLETION DATE

FIXED COMPLETION DATE

91.88%

631,181.91

1,369,257.48

1,334,924.36

1,334,924.36

$

$

$

$

7,141,764.19

0.00

7,141,764.19

62,428.00

7,204,192.19

-110,784.86

0.00

7,093,407.33

0.00

AMOUNT DUE 7,093,407.33 1,334,924.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,334,924.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

433.0 TIME ALLOW: 10/3/2014 ??:??:??

ORIG TIME ALLOW: 9/30/2014 ??:??:??
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

9,520.161.000

0.00

1.000

L S 

9,520.16000

0010 Removal of Tree 29.000

0.000

202-00010  
 

15,950.5829.000

0.00

29.000

EACH

550.02000

0015 Removal of Inlet 2.000

0.000

202-00019  
 

1,455.122.000

0.00

2.000

EACH

727.56000

0020 Removal of Slope and Ditch Paving 0.000

9.000

202-00026  
 

420.039.000

420.03

9.000

SY  

46.67000

0025 Removal of Pipe 208.000

0.000

202-00035  
 

7,752.16208.000

0.00

208.000

LF  

37.27000

0030 Removal of End Section 1.000

0.000

202-00037  
 

211.251.000

0.00

1.000

EACH

211.25000

0035 *Removal of Delineator 6.000

0.000

202-00090  
 

6.726.000

0.00

6.000

EACH

1.12000

0040 Removal of Median Cover 90.000

0.000

202-00195  
 

1,482.3090.000

0.00

90.000

SY  

16.47000

0045 Removal of Sidewalk 475.000

0.000

202-00200  
 

6,844.75475.000

0.00

475.000

SY  

14.41000

0050 Removal of Curb and Gutter 996.500

0.000

202-00203  
 

7,234.59996.500

0.00

996.500

LF  

7.26000

0055 Removal of Concrete Curb Ramp 42.000

5.000

202-00206  
 

464.8347.000

49.45

47.000

SY  

9.89000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat 11,463.960

0.000

202-00220  
 

45,511.9211,463.960

0.00

11,463.960

SY  

3.97000

0065 *Removal of Asphalt Mat (Planing) 892.800

0.000

202-00240  
 

4,856.83892.800

0.00

892.800

SY  

5.44000

0070 *Removal of Pavement Marking 2,496.000

0.000

202-00250  
 

10,158.722,496.000

0.00

2,496.000

SF  

4.07000

0075 *Removal of Light Standard 29.000

0.000

202-00700  
 

12,947.9229.000

0.00

29.000

EACH

446.48000

0080 *Removal of Ground Sign 26.000

3.000

202-00810  
 

2,266.0629.000

234.42

29.000

EACH

78.14000

0085 *Removal of Sign Panel 8.000

0.000

202-00821  
 

223.208.000

0.00

8.000

EACH

27.90000

0090 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

7,133.421.000

0.00

1.000

L S 

7,133.42000

0095 *Removal of Fence 929.000

0.000

202-01000  
 

3,112.15929.000

0.00

929.000

LF  

3.35000

0100 *Removal of Guardrail Type 3 1,160.000

0.000

202-01130  
 

4,756.001,160.000

0.00

1,160.000

LF  

4.10000

0105 *Embankment Material (Complete In Place) 11,756.000

0.000

203-00060  
 

289,785.4011,756.000

0.00

11,756.000

CY  

24.65000

0110 Muck Excavation 1,379.000

0.000

203-00100  
 

20,105.821,379.000

0.00

1,379.000

CY  

14.58000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 7.000

0.000

203-01500  
 

1,161.027.000

0.00

10.000

HOUR

165.86000

0120 Backhoe 16.000

0.000

203-01510  
 

2,945.4416.000

0.00

20.000

HOUR

184.09000

0125 Dozing 6.000

0.000

203-01550  
 

1,317.066.000

0.00

10.000

HOUR

219.51000

0130 Combination Loader 12.500

0.000

203-01594  
 

1,159.2512.500

0.00

12.500

HOUR

92.74000

0135 *Potholing 27.000

0.000

203-01597  
 

9,149.7627.000

0.00

30.000

HOUR

338.88000

0140 Sweeping (With Pickup Broom) 62.500

0.000

203-01622  
 

10,791.2562.500

0.00

70.000

HOUR

172.66000

0145 Laborer 38.000

0.000

203-02330  
 

1,262.3638.000

0.00

40.000

HOUR

33.22000

0150 Structure Excavation 47.000

0.000

206-00000  
 

539.5647.000

0.00

47.000

CY  

11.48000

0155 Structure Backfill (Class 2) 69.000

0.000

206-00200  
 

3,550.7469.000

0.00

69.000

CY  

51.46000

0160 Shoring (Area 4) 0.000

0.000

206-01784  
 

0.000.000

0.00

0.000

L S 

15,307.43000

0165 Shoring (Area 5) 1.000

0.000

206-01785  
 

21,245.261.000

0.00

1.000

L S 

21,245.26000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Shoring (Area 6) 1.000

0.000

206-01786  
 

18,769.811.000

0.00

1.000

L S 

18,769.81000

0175 *Erosion Log (12 Inch) 5,073.000

0.000

208-00002  
 

26,075.225,073.000

0.00

5,073.000

LF  

5.14000

0180 *Aggregate Bag 264.000

0.000

208-00035  
 

1,370.16264.000

0.00

264.000

LF  

5.19000

0185 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,451.091.000

0.00

1.000

EACH

2,451.09000

0190 Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

7.43000

0195 Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

20.49000

0200 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,714.701.000

0.00

1.000

EACH

3,714.70000

0205 Removal and Disposal of Sediment (Labor) 10.500

0.000

208-00103  
 

348.8110.500

0.00

20.000

HOUR

33.22000

0210 Removal and Disposal of Sediment (Equipment) 13.000

0.000

208-00105  
 

1,205.6213.000

0.00

20.000

HOUR

92.74000

0215 Erosion Control Supervisor 130.000

0.000

208-00206  
 

23,912.20130.000

0.00

130.000

DAY 

183.94000

0220 *Reset Ground Sign 5.000

0.000

210-00810  
 

837.205.000

0.00

11.000

EACH

167.44000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

55.82000

0230 Modify Manhole 1.000

3.000

210-04015  
 

3,855.364.000

2,891.52

4.000

EACH

963.84000

0235 Adjust Valve Box 0.000

10.000

210-04050  
 

4,122.9010.000

4,122.90

10.000

EACH

412.29000

0240 *Seeding (Native) 4.310

0.000

212-00006  
 

12,700.714.310

0.00

4.310

ACRE

2,946.80000

0245 *Soil Conditioning 4.390

0.000

212-00032  
 

16,240.984.390

0.00

4.390

ACRE

3,699.54000

0250 *Mulching (Weed Free Straw) 3.150

0.000

213-00004  
 

6,126.373.150

0.00

3.150

ACRE

1,944.88000

0255 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

6,017.000

0.000

216-00201  
 

15,764.546,017.000

0.00

6,017.000

SY  

2.62000

0260 *Aggregate Base Course (Class 2) 2,368.720

0.000

304-02000  
 

56,067.602,368.720

0.00

2,368.720

TON 

23.67000

0265 *Aggregate Base Course (Class 6) 5,853.420

0.000

304-06000  
 

215,054.655,853.420

0.00

5,853.420

TON 

36.74000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 23.940

0.000

403-00720  
 

6,553.5823.940

0.00

35.000

TON 

273.75000

0275 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - --- 
DELETED ITEM -----

0.000

0.000

403-32741  
 

0.000.000

0.00

0.000

TON 

89.69000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) -----  
DELETED ITEM  -----

0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

81.88000

0285 *Asphalt Cement Performance Grade (PG 76-28) 31.540

0.000

411-03345  
 

27,283.9931.540

0.00

31.540

TON 

865.06000

0290 *Asphalt Cement Performance Grade (PG 64-22) 57.330

0.000

411-03354  
 

33,595.9557.330

0.00

57.330

TON 

586.01000

0295 *Emulsified Asphalt (Slow-Setting) 200.000

0.000

411-10255  
 

724.00200.000

0.00

200.000

GAL 

3.62000

0300 *Concrete Pavement (9 Inch) 5,604.040

0.000

412-00900  
 

407,862.035,604.040

0.00

5,604.040

SY  

72.78000

0305 *Concrete Pavement (9 Inch) (Fast Track) 0.000

0.000

412-00920  
 

0.000.000

0.00

0.000

SY  

90.80000

0310 *Concrete Pavement (10 Inch) 1,778.000

0.000

412-01000  
 

128,744.981,778.000

0.00

1,778.000

SY  

72.41000

0315 *Concrete Pavement (10 Inch) (Fast Track) 0.000

0.000

412-01020  
 

0.000.000

0.00

0.000

SY  

93.41000

0320 Geotextile (Separator) (Class 2) 2,865.200

0.000

420-00133  
 

5,902.312,865.200

0.00

2,865.200

SY  

2.06000

0325 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

8.000

CY  

120.57000

0330 Concrete Slope and Ditch Paving (Reinforced) 2.590

0.000

507-00100  
 

1,774.492.590

0.00

6.000

CY  

685.13000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

485.000

LF  

101.91000

0340 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

0.000

LF  

217.50000

0340 MATERIAL ALLOWANCE Pedestrian Railing (Steel)(S pecial) 397.000

0.000

57,565.00397.000

0.00LF  

145.00000

0345 *Concrete Class B 0.000

2.000

601-01000  
 

1,384.102.000

1,384.10

2.000

CY  

692.05000

0350 *Concrete Class D (Wall) 38.000

0.000

601-03050  
 

25,320.9238.000

0.00

38.000

CY  

666.34000

0355 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

36.000

SY  

22.60000

0360 *Reinforcing Steel 1,150.000

0.000

602-00000  
 

954.501,150.000

0.00

1,150.000

LB  

0.83000

0365 *Reinforcing Steel (Epoxy Coated) 1,680.000

0.000

602-00020  
 

1,730.401,680.000

0.00

1,680.000

LB  

1.03000

0370 18 Inch Corrugated Steel Pipe 6.000

0.000

603-10180  
 

600.426.000

0.00

6.000

LF  

100.07000

0375 18 Inch Plastic Pipe 145.000

0.000

603-50018  
 

10,544.40145.000

0.00

145.000

LF  

72.72000

0380 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

4,507.162.000

0.00

2.000

EACH

2,253.58000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 Inlet Type 16 (10 Foot) 3.000

0.000

604-16010  
 

13,614.603.000

0.00

3.000

EACH

4,538.20000

0390 Inlet Type R  L 5 (5 Foot) 2.000

0.000

604-19105  
 

8,885.462.000

0.00

2.000

EACH

4,442.73000

0395 Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

11,957.002.000

0.00

2.000

EACH

5,978.50000

0400 Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

8,166.851.000

0.00

1.000

EACH

8,166.85000

0405 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,572.711.000

0.00

1.000

EACH

4,572.71000

0410 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

5,806.071.000

0.00

1.000

EACH

5,806.07000

0415 Geocomposite Drain without Pipe 0.000

0.000

605-83001  
 

0.000.000

0.00

0.000

SY  

22.27000

0420 *Guardrail Type 3 (6-3 Post Spacing) 963.000

0.000

606-00301  
 

22,149.00963.000

0.00

963.000

LF  

23.00000

0420 MATERIAL ALLOWANCE Guardrail Type 3 (6'-3" Post  
Spacing)

0.000

0.000

0.000.000

0.00LF  

12.84000

0425 *End Anchorage Type 3D 5.000

0.000

606-01340  
 

4,432.455.000

0.00

5.000

EACH

886.49000

0425 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000

0.000

0.000.000

0.00EACH

349.53000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 *Transition Type 3G 2.000

0.000

606-01370  
 

3,476.442.000

0.00

2.000

EACH

1,738.22000

0430 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000

0.000.000

0.00EACH

976.44000

0435 *Transition Type 3H 2.000

0.000

606-01380  
 

1,728.442.000

0.00

2.000

EACH

864.22000

0435 MATERIAL ALLOWANCE Transition Type 3H 0.000

0.000

0.000.000

0.00EACH

403.61000

0440 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

4,467.522.000

0.00

2.000

EACH

2,233.76000

0440 MATERIAL ALLOWANCE End Anchorage (Non-Flared) 0.000

0.000

0.000.000

0.00EACH

1,373.04000

0445 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

7,623.284.000

0.00

4.000

EACH

1,905.82000

0445 MATERIAL ALLOWANCE End Anchorage (Flared) 0.000

0.000

0.000.000

0.00EACH

1,143.78000

0450 *Fence Deer 0.000

566.000

607-11350  
 

16,742.28566.000

16,742.28

566.000

LF  

29.58000

0455 *Fence (Plastic) 317.000

0.000

607-11525  
 

2,000.27317.000

0.00

317.000

LF  

6.31000

0460 *Concrete Sidewalk (6 Inch) 371.000

398.000

608-00006  
 

41,226.09769.000

21,336.78

2,127.000

SY  

53.61000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Concrete Curb Ramp 15.600

26.000

608-00010  
 

4,334.3041.600

2,708.94

147.000

SY  

104.19000

0470 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

353.000

LF  

22.40000

0475 *Curb and Gutter Type 2 (Section I-B) 383.000

98.000

609-21010  
 

12,419.42481.000

2,530.36

1,273.000

LF  

25.82000

0480 *Curb and Gutter Type 2 (Section I-M) (Special)  140.000

0.000

609-21013  
 

3,308.20140.000

0.00

140.000

LF  

23.63000

0485 *Curb and Gutter Type 2 (Section II-B) 2,575.000

0.000

609-21020  
 

72,151.502,575.000

0.00

2,855.000

LF  

28.02000

0490 *Curb and Gutter Type 2 (Section II-M) 394.000

0.000

609-21021  
 

11,299.92394.000

0.00

394.000

LF  

28.68000

0495 *Gutter Type 2 (Special) 59.000

0.000

609-24000  
 

1,428.3959.000

0.00

59.000

LF  

24.21000

0500 *Gutter Type 2 (2 Foot) 111.000

0.000

609-24002  
 

2,092.35111.000

0.00

111.000

LF  

18.85000

0505 *Curb Type 6 (Section M) 407.000

0.000

609-60011  
 

12,494.90407.000

0.00

407.000

LF  

30.70000

0510 *Median Cover Material (6 Inch Patterned Concre te) 6,677.500

224.250

610-00026  
 

66,601.896,901.750

2,164.01

9,008.000

SF  

9.65000

0515 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

47.000

EACH

18.97000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0520 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

10.000

EACH

18.97000

0525 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

948.78000

0530 *Location Marker (Fiber Optic)(Brass Cap) 0.000

0.000

612-00280  
 

0.000.000

0.00

4.000

EACH

1,060.40000

0535 *Directional Boring Conduit 0.000

0.000

613-00001  
 

0.000.000

0.00

65.000

LF  

94.88000

0540 *1/2 Inch Electrical Conduit 0.000

1,800.000

613-00050  
 

17,586.001,800.000

17,586.00

1,800.000

LF  

9.77000

0545 *3/4 Inch Electrical Conduit 0.000

1,150.000

613-00075  
 

13,156.001,150.000

13,156.00

1,150.000

LF  

11.44000

0550 *1 Inch Electrical Conduit 0.000

200.000

613-00100  
 

2,344.00200.000

2,344.00

200.000

LF  

11.72000

0555 *6 Inch Electrical Conduit (Bridge)(Special) 0.000

0.000

613-00607  
 

0.000.000

0.00

373.000

LF  

33.48000

0560 *1-1/4 Inch Electrical Conduit (Plastic) 0.000

550.000

613-01125  
 

6,600.00550.000

6,600.00

550.000

LF  

12.00000

0565 *2 Inch Electrical Conduit (Plastic) 7,755.000

538.000

613-01200  
 

98,189.128,293.000

6,369.92

8,293.000

LF  

11.84000

0570 *3 Inch Electrical Conduit (Plastic) 1,255.000

0.000

613-01300  
 

16,114.201,255.000

0.00

1,255.000

LF  

12.84000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 *Pull Box (24"x24"x24") 2.500

3.500

613-07032  
 

6,362.406.000

3,711.40

6.000

EACH

1,060.40000

0580 *Wiring 1.000

0.000

613-10000  
 

32,074.271.000

0.00

1.000

L S 

32,074.27000

0585 *Luminaire (Special)(LED)(130 Watt) 34.000

2.000

613-13004  
 

79,362.3636.000

4,409.02

39.000

EACH

2,204.51000

0585 MATERIAL ALLOWANCE Luminire (Special)(LED)(130 Watt) 5.000

-2.000

1,929.003.000

-1,286.00EACH

643.00000

0590 *Luminaire (Special)(LED)(Step)(Light) 0.000

70.000

613-13005  
 

16,955.4070.000

16,955.40

70.000

EACH

242.22000

0590 MATERIAL ALLOWANCE Luminaire (Special)(Step Lig ht) 70.000

-70.000

0.000.000

-14,411.60EACH

205.88000

0595 *Light Standard and Luminaire (Pedestrian) 4.000

9.000

613-30005  
 

57,897.7113.000

40,083.03

13.000

EACH

4,453.67000

0595 MATERIAL ALLOWANCE Light Std & Luminaire Pedest rian 9.000

-9.000

0.000.000

-16,679.52EACH

1,853.28000

0600 *Light Standard Metal (18 Foot) 16.000

2.000

613-34180  
 

27,946.0818.000

3,105.12

21.000

EACH

1,552.56000

0600 MATERIAL ALLOWANCE Light Standard Metal (18 Foo t) 5.000

-2.000

2,934.003.000

-1,956.00EACH

978.00000

0605 *Light Standard Metal (30 Foot) 18.000

0.000

613-34300  
 

35,259.4818.000

0.00

18.000

EACH

1,958.86000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0605 MATERIAL ALLOWANCE Light Standard Metal (30 Foo t) 0.000

0.000

0.000.000

0.00EACH

1,665.00000

0610 *Light Standard Foundation 38.000

14.000

613-40010  
 

89,966.7652.000

24,221.82

52.000

EACH

1,730.13000

0615 *Lighting Control Center 1.500

0.500

613-50100  
 

13,394.522.000

3,348.63

2.000

EACH

6,697.26000

0620 *Temporary Lighting 1.000

0.000

613-50210  
 

11,162.091.000

0.00

1.000

L S 

11,162.09000

0625 *Sign Panel (Class I) 37.000

0.000

614-00011  
 

660.8237.000

0.00

206.000

SF  

17.86000

0630 *Sign Panel (Class II) 227.000

0.000

614-00012  
 

4,306.19227.000

0.00

448.000

SF  

18.97000

0635 *Sign Panel (Class III) 38.200

0.000

614-00013  
 

937.8138.200

0.00

61.000

SF  

24.55000

0640 *Steel Sign Support (2-Inch Round)(Post) 62.000

0.000

614-01512  
 

553.6662.000

0.00

236.000

LF  

8.93000

0645 *Steel Sign Support (2-Inch Round)(Socket) 8.000

0.000

614-01522  
 

848.328.000

0.00

24.000

EACH

106.04000

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 260.000

0.000

614-01575  
 

4,063.80260.000

0.00

631.000

LF  

15.63000

0655 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 25.000

0.000

614-01578  
 

4,604.5025.000

0.00

59.000

EACH

184.18000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 Embankment Protector Type 3 2.000

0.000

615-00030  
 

1,425.022.000

0.00

2.000

EACH

712.51000

0665 Embankment Protector Type 5 2.000

0.000

615-00050  
 

587.622.000

0.00

3.000

EACH

293.81000

0670 *4 Inch Plastic Pipe 1,700.000

0.000

619-50320  
 

11,628.001,700.000

0.00

1,700.000

LF  

6.84000

0675 Detour 0.000

0.000

621-00430  
 

0.000.000

0.00

100.000

SY  

33.11000

0680 *Detour Pavement 6,011.200

0.000

621-00450  
 

306,330.756,011.200

0.00

6,011.200

SY  

50.96000

0685 *1 Inch Backflow Preventer 0.000

0.000

623-01708  
 

0.000.000

0.00

2.000

EACH

2,472.41000

0690 1 Inch Water Meter 0.000

0.000

623-07008  
 

0.000.000

0.00

2.000

EACH

4,564.44000

0695 *1 Inch Flow Sensor 0.000

0.000

623-07601  
 

0.000.000

0.00

2.000

EACH

797.95000

0700 Detour Drainage Pipe (Class 0) 109.000

0.000

624-20300  
 

15,188.06109.000

0.00

109.000

LF  

139.34000

0705 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 505.000

0.000

624-29019  
 

35,855.00505.000

0.00

505.000

LF  

71.00000

0710 24 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 185.000

0.000

624-29025  
 

21,295.35185.000

0.00

185.000

LF  

115.11000
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PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Construction Surveying 1.000

0.000

625-00000  
 

50,703.801.000

0.00

1.000

L S 

50,703.80000

0720 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

0.000

L S 

1,320,843.22000

0725 *Public Information Services 0.750

0.000

626-01000  
 

32,733.500.750

0.00

1.000

L S 

43,644.66000

0730 *Pavement Marking Paint 109.290

0.000

627-00001  
 

3,261.21109.290

0.00

109.290

GAL 

29.84000

0735 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

5.000

GAL 

298.36000

0740 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,165.000

SF  

12.98000

0745 *Preformed Plastic Pavement Marking (Word - Sym bol) 
(Type II 

0.000

0.000

627-30326  
 

0.000.000

0.00

275.000

SF  

19.45000

0750 *Preformed Plastic Pavement Marking (Xwalk - St op Line)
(Typ 

0.000

0.000

627-30331  
 

0.000.000

0.00

608.000

SF  

15.75000

0755 *Preformed Thermoplastic Pavement Marking (Word -Symbol)
(Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

180.000

SF  

40.89000

0760 *Flagging 4,388.000

0.000

630-00000  
 

117,071.844,388.000

0.00

5,000.000

HOUR

26.68000

0765 *Traffic Control Inspection 116.000

0.000

630-00007  
 

7,769.68116.000

0.00

116.000

DAY 

66.98000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *Traffic Control Management 162.000

0.000

630-00012  
 

126,578.70162.000

0.00

162.000

DAY 

781.35000

0775 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

10.000

EACH

558.10000

0780 *Flagging Station Light 1.000

0.800

630-80305  
 

20.091.800

8.93

2.000

EACH

11.16000

0785 *Barricade (Type 3 M-A) (Temporary) 2.000

1.600

630-80335  
 

40.183.600

17.86

4.000

EACH

11.16000

0790 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

11.16000

0795 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

0.000

EACH

11.16000

0800 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

11.16000

0805 *Construction Traffic Sign (Panel Size A) 33.500

26.800

630-80341  
 

672.9560.300

299.09

87.000

EACH

11.16000

0810 *Construction Traffic Sign (Panel Size B) 37.500

30.000

630-80342  
 

753.3067.500

334.80

75.000

EACH

11.16000

0815 *Construction Traffic Sign (Special) 132.000

105.600

630-80344  
 

3,447.58237.600

1,532.26

264.000

SF  

14.51000

0820 *Construction Information Sign 0.000

0.000

630-80348  
 

0.000.000

0.00

2.000

EACH

55.82000



CONTID: C19351         COLORADO DEPARTMENT OF TRANSPORTATION Page 18
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

20,091.783.600

8,929.68

4.000

EACH

5,581.05000

0830 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

0.500

0.400

630-80358  
 

477.180.900

212.08

4.000

EACH

530.20000

0835 *Drum Channelizing Device 125.000

100.000

630-80360  
 

7,533.00225.000

3,348.00

250.000

EACH

33.48000

0840 *Drum Channelizing Device (With Light) (Flashin g) 10.000

8.000

630-80363  
 

602.6418.000

267.84

25.000

EACH

33.48000

0845 Concrete Barrier (Temporary) 1,290.000

1,032.000

630-80370  
 

97,988.402,322.000

43,550.40

2,625.000

LF  

42.20000

0850 *Tubular Marker 60.000

48.000

630-80384  
 

3,615.84108.000

1,607.04

139.000

EACH

33.48000

0855 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

0.500

0.400

630-85006  
 

14,447.360.900

6,421.05

1.000

EACH

16,052.62000

0860 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

40,183.542.000

0.00

2.000

EACH

20,091.77000

0865 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A Partnering 884.040

0.000

700-70011  
 

884.04884.040

0.00

2,000.000

F A 

1.00000

0875 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0880 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0885 F/A Fuel Cost Adjustment 236.530

0.000

700-70016  
 

236.53236.530

0.00

2,000.000

F A 

1.00000

0890 F/A Asphalt Cement Cost Adjustment 5,215.400

0.000

700-70019  
 

5,215.405,215.400

0.00

6,000.000

F A 

1.00000

0895 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0900 F/A Furnish Office Space 23,696.170

0.000

700-70034  
 

23,696.1723,696.170

0.00

23,696.170

F A 

1.00000

0905 F/A Utility Delay Costs 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0910 F/A Obtain Power from Holy Cross 2,592.940

0.000

700-70074  
 

2,592.942,592.940

0.00

3,500.000

F A 

1.00000

1140 *Hot Mix Asphalt (Grading SG) (75) 1,069.090

0.000

403-32701  
 

95,886.681,069.090

0.00

1,069.090

TON 

89.69000

1145 *Hot Mix Asphalt (Grading SX) (100) 588.390

0.000

403-34801  
 

48,177.37588.390

0.00

588.390

TON 

81.88000

1160 Reinf Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.89000

1160 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.49000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1165 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.09000

1165 MATERIAL ALLOWANCE Reinforcing Steel (Epoxy Coa ted) 0.000

0.000

0.000.000

0.00LB  

0.65000

1275 Added Item (Dollar)/ Lien by Rocky Mt Rebar aga ins 
Flatiron Constructors, Inc.

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1280 Added Item (Dollar)/ Over Weight Price Reductio n -210.000

0.000

900-00006  
 

-210.00-210.000

0.00

-210.000

DOL 

1.00000

1285 Added Item (Hour)/ F/A On-The-Job Trainee - Rep lace 
Item 700-70021 F/A OJT

1,959.000

0.000

900-00010  
 

3,918.001,959.000

0.00

2,240.000

HOUR

2.00000

1290 Added Item (Lump Sum)/ Mobillization (Non-Auto- Pay) 0.859

0.141

900-00014  
 

1,320,843.221.000

186,238.89

1.000

L S 

1,320,843.22000

CAT 4,938,718.32414,909.935,277,300.72CURRENT AMT0200 $ $ $

CAT NO0301 STRUCTURE F-09-AB 

0920 *Removal of Asphalt Mat (Planing) 0.000

1,149.000

202-00240  
 

6,250.561,149.000

6,250.56

1,149.000

SY  

5.44000

0925 *Removal of Bridge Railing 459.000

0.000

202-00425  
 

5,934.87459.000

0.00

459.000

LF  

12.93000

0930 Removal of Portions of Present Structure (Class  1) 0.000

0.000

202-00450  
 

0.000.000

0.00

57.000

SY  

215.64000

0935 Removal of Portions of Present Structure (Class  2) 0.000

0.000

202-00453  
 

0.000.000

0.00

34.000

SY  

283.64000
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PERIOD
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CAT NO0301 STRUCTURE F-09-AB 

0940 Removal of Portions of Present Structure (Class  3) 0.000

0.000

202-00460  
 

0.000.000

0.00

12.000

SY  

751.70000

0945 *Removal of Guardrail Type 3 459.000

0.000

202-01130  
 

1,881.90459.000

0.00

459.000

LF  

4.10000

0950 *Thin Bonded Overlay (Polyester Concrete) 0.000

18.000

519-03040  
 

91,216.8018.000

91,216.80

23.000

CY  

5,067.60000

0955 *Concrete (Patching) (Polymer) 0.000

0.000

601-06020  
 

0.000.000

0.00

13.000

CY  

2,165.80000

0960 *Bridge Rail Type 10 (Special) 459.000

0.000

606-11005  
 

61,703.37459.000

0.00

459.000

LF  

134.43000

0965 *Fence (Special) 313.000

0.000

607-11530  
 

32,038.68313.000

0.00

313.000

LF  

102.36000

CAT 199,026.1897,467.36283,475.22CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE F-09-AW 

0970 Structure Excavation 2,440.000

0.000

206-00000  
 

28,011.202,440.000

0.00

2,440.000

CY  

11.48000

0975 *Structure Backfill (Class 1) 2,946.300

0.000

206-00100  
 

194,249.562,946.300

0.00

3,050.000

CY  

65.93000

0980 *Pile Tip 31.000

0.000

502-00460  
 

4,410.9931.000

0.00

31.000

EACH

142.29000

0985 *Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

82.43000
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PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-09-AW 

0990 *Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

205.000

LF  

217.50000

0995 *Concrete Class D (Bridge) 578.000

0.000

601-03040  
 

311,963.94578.000

0.00

596.000

CY  

539.73000

1000 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

78.000

SY  

22.60000

1005 *Reinforcing Steel ----  DELETED ITEM ----- 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

0.83000

1010 *Pedestrian Overpass 0.000

0.950

621-00600  
 

728,620.380.950

728,620.38

1.000

L S 

766,968.82000

1130 *Steel Piling (HP 12x53) Piles for Abut 4 593.000

0.000

502-11253  
 

41,023.74593.000

0.00

593.000

LF  

69.18000

1135 Const Surveying (Hour) 8.000

0.000

625-00001  
 

800.008.000

0.00

8.000

HOUR

100.00000

1170 Reinf Steel 110,868.000

0.000

602-00000  
 

98,672.52110,868.000

0.00

110,868.000

LB  

0.89000

1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.49000

1170 MATERIAL ALLOWANCE Reinforcing Steel 0.000

0.000

0.000.000

0.00LB  

0.49000

1300 Added Item (Lump Sum)/ Pedestrian Overpass Stru cture 
Improvement - CMO 013

0.000

1.000

900-00014  
 

5,145.001.000

5,145.00

1.000

L S 

5,145.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE F-09-AW 

1305 Added Item (Lump Sum)/ Pedestrian Overpass Span  2 
Improved

0.000

1.000

900-00014  
 

88,781.691.000

88,781.69

1.000

L S 

88,781.69000

CAT 1,501,679.02822,547.071,602,929.84CURRENT AMT0302 $ $ $

CAT NO0303 STRUCTURE F-09-Z 

1180 Rem Port Present Str 0.850

0.000

202-00495  
 

50,818.730.850

0.00

0.850

L S 

59,786.74000

1185 Sandblasting Reinf Steel 0.000

0.000

202-05100  
 

0.000.000

0.00

32.000

SY  

22.30000

1190 Str Excav 120.000

0.000

206-00000  
 

1,377.60120.000

0.00

120.000

CY  

11.48000

1195 Str Bkfl (Flow-Fill) 21.000

0.000

206-00065  
 

3,482.0121.000

0.00

90.000

CY  

165.81000

1200 Str Bkfl (CL 1) 25.000

0.000

206-00100  
 

1,648.2525.000

0.00

25.000

CY  

65.93000

1205 *Shoring (Area 1) 1.000

0.000

206-01781  
 

11,216.251.000

0.00

1.000

L S 

11,216.25000

1210 *Shoring (Area 2) 1.000

0.000

206-01782  
 

11,216.251.000

0.00

1.000

L S 

11,216.25000

1215 Relay Riprap 5.000

0.000

210-02900  
 

431.255.000

0.00

5.000

CY  

86.25000

1220 Pile Tip 2.000

0.000

502-00460  
 

284.582.000

0.00

2.000

EACH

142.29000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-09-Z 

1225 Steel Pile (HP 12x74) 72.000

0.000

502-11274  
 

5,934.9672.000

0.00

72.000

LF  

82.43000

1230 Str Steel 1,590.000

0.000

509-00000  
 

11,352.601,590.000

0.00

1,590.000

LB  

7.14000

1235 Bearing Device (Type I) 2.000

0.000

512-00101  
 

8,359.642.000

0.00

2.000

EACH

4,179.82000

1235 MATERIAL ALLOWANCE Bearing Device (Type I) 0.000

0.000

0.000.000

0.00EACH

3,552.85000

1240 Conc CL D (Bridge) 59.000

0.000

601-03040  
 

31,844.0759.000

0.00

59.000

CY  

539.73000

1245 Reinf Steel 1,527.000

0.000

602-00000  
 

1,359.031,527.000

0.00

2,511.000

LB  

0.89000

1250 Reinf Steel (Epoxy) 10,955.000

0.000

602-00020  
 

11,940.9510,955.000

0.00

10,955.000

LB  

1.09000

1255 Prestress Conc I (BT54) 122.000

0.000

618-00154  
 

53,314.00122.000

0.00

122.000

LF  

437.00000

1255 MATERIAL ALLOWANCE Prestressed Concrete I (BT-5 4) 0.000

0.000

0.000.000

0.00LF  

213.28000

1260 F/A Reinforcing Steel Connections 1,936.300

0.000

700-70035  
 

1,936.301,936.300

0.00

11,000.000

F A 

1.00000

1265 Added Item (Lump Sum)/ Mobilization 1.000

0.000

900-00014  
 

22,039.231.000

0.00

1.000

L S 

22,039.23000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE F-09-Z 

1295 Added Item (Foot)/ Pile Cutoffs 8.000

0.000

900-00012  
 

527.608.000

0.00

8.000

LF  

65.95000

CAT 229,083.300.00251,177.25CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1015 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

27,626.181.000

0.00

1.000

EACH

27,626.18000

1020 Sanitary Facility 1.000

0.000

620-00020  
 

1,353.591.000

0.00

1.000

EACH

1,353.59000

CAT 28,979.770.0028,979.77CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1025 Removal of Fire Hydrant 2.000

0.000

202-00031  
 

1,127.582.000

0.00

3.000

EACH

563.79000

1030 *Removal of Asphalt Mat 237.330

0.000

202-00220  
 

942.20237.330

0.00

570.000

SY  

3.97000

1035 *Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

172.000

TON 

36.74000

1040 *Hot Mix Asphalt (Grading SG) (75) (PG 64-22) - ----   
DELETED ITEM -----

0.000

0.000

403-32741  
 

0.000.000

0.00

0.000

TON 

89.69000

1045 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) ----- 
DELETED ITEM  -----

0.000

0.000

403-34871  
 

0.000.000

0.00

0.000

TON 

81.88000

1050 *Asphalt Cement Performance Grade (PG 76-28) 0.320

0.000

411-03345  
 

276.820.320

0.00

4.000

TON 

865.06000

1055 *Asphalt Cement Performance Grade (PG 64-22) 0.000

0.000

411-03354  
 

0.000.000

0.00

8.000

TON 

586.01000



CONTID: C19351         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 19351-BID    ESTIMATE RUN 10/01/2014

PROJECT: NH0702-332                    ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1060 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

57.000

GAL 

3.62000

1065 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

4,572.711.000

0.00

1.000

EACH

4,572.71000

1070 Connect To Existing Waterline 7.000

0.000

619-00007  
 

18,265.667.000

0.00

7.000

EACH

2,609.38000

1075 6 Inch Ductile Iron Pipe 72.920

0.000

619-06060  
 

6,850.1072.920

0.00

73.000

LF  

93.94000

1075 MATERIAL ALLOWANCE 6 inch Ductile Iron Pipe 0.000

0.000

0.000.000

0.00LF  

17.46720

1080 12 Inch Ductile Iron Pipe 560.000

0.000

619-06120  
 

63,201.60560.000

0.00

560.000

LF  

112.86000

1080 MATERIAL ALLOWANCE 12 inch Ductile Iron Pipe 0.000

0.000

0.000.000

0.00LF  

38.17960

1085 16 Inch Ductile Iron Pipe 539.260

0.000

619-06160  
 

86,405.63539.260

0.00

540.000

LF  

160.23000

1085 MATERIAL ALLOWANCE 16 inch Ductile Iron Pipe 0.000

0.000

0.000.000

0.00LF  

54.75324

1090 2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

5.000

LF  

54.15000

1095 8 Inch Plastic Pipe 0.000

0.000

619-50640  
 

0.000.000

0.00

60.000

LF  

94.88000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1100 1 Inch Air and Vacuum Valve 1.000

0.000

619-71508  
 

1,372.931.000

0.00

1.000

EACH

1,372.93000

1105 6 Inch Gate Valve 3.000

0.000

619-75048  
 

3,911.883.000

0.00

3.000

EACH

1,303.96000

1105 MATERIAL ALLOWANCE 6 Inch Gate Valve 0.000

0.000

0.000.000

0.00EACH

472.87000

1110 12 Inch Gate Valve 4.000

0.000

619-75096  
 

13,046.884.000

0.00

4.000

EACH

3,261.72000

1110 MATERIAL ALLOWANCE 12 Inch Gate Valve 0.000

0.000

0.000.000

0.00EACH

1,485.87000

1115 16 Inch Butterfly Valve 5.000

0.000

619-76128  
 

22,929.755.000

0.00

5.000

EACH

4,585.95000

1115 MATERIAL ALLOWANCE 16 Inch Butterfly Valve 0.000

0.000

0.000.000

0.00EACH

1,771.11000

1120 Corporation Stop 1.000

0.000

619-77300  
 

506.221.000

0.00

1.000

EACH

506.22000

1125 6 Inch Fire Hydrant 3.000

0.000

619-78048  
 

11,624.763.000

0.00

3.000

EACH

3,874.92000

1150 *Hot Mix Asphalt (Grading SG) (75) 0.000

0.000

403-32701  
 

0.000.000

0.00

0.000

TON 

89.69000

1155 *Hot Mix Asphalt (Grading SX) (100) 5.920

0.000

403-34801  
 

484.735.920

0.00

6.000

TON 

81.88000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:42:43

CUMULATIVE
AMOUNT

CAT NO0500 UTILITIES BY CONTRACTOR 

1175 F/A Water Lines Extra Work CMO 005 66,569.780

0.000

700-70270  
 

66,569.7866,569.780

0.00

66,569.780

F A 

1.00000

1270 F/A Water Line Extra Work MCR 007 4,616.270

0.000

700-70034  
 

4,616.274,616.270

0.00

4,616.270

F A 

1.00000

CAT 306,705.500.00329,083.30CURRENT AMT0500 $ $ $

$ 7,204,192.091,334,924.36$7,772,946.10$CURRENT AMTPROJECT TOTAL


